
Hanford Site Performance Report – March 1999
Section H–Environmental Restoration

MILESTONE EXCEPTION REPORT

 
No./WBS Level Title Baseline Forecast

Date Date

DOE/RL-99-03, Rev.-5 H: 6-1

OVERDUE – 0

FORECAST LATE – 1

M-16-08B EA Backfill in 100-B/C-1/100-BC-2 09/30/99 12/31/99
1.6.1.03/ER01 Operable Units
Cause: Delay due to the discovery of  Chrome 6
Corrective Action:  Meeting with regulators to negotiate revised date.  Change request is being
drafted.


